



I-20333-0146

STATE OF TENNESSEE
 DEPARTMENT OF ENVIRONMENT AND CONSERVATION
 DIVISION OF REMEDIATION - DOE OVERSIGHT OFFICE
 761 EMORY VALLEY ROAD
 OAK RIDGE, TN 37830

November 17, 2016

Mr. John Michael Japp
 Federal Facility Agreement Manager
 Department of Energy
 Oak Ridge Operations Office
 PO Box 2001
 Oak Ridge, TN 37830

Dear Mr. Japp

Federal Facility Agreement Milestone Modification Request for Fiscal Year 2016 Phased Construction Completion Report for the Oak Ridge Reservation Environmental Management Waste Management Facility (DOE/OR/01 -2709&D2)

The Tennessee Department of Environment and Conservation Division of Remediation has reviewed the above referenced extension request (B. Henry and J. Japp to J. Crane and R. Young dated November 03, 2016) pursuant to Section XXX.D of the Federal Facilities Agreement. Based on the review, the state approves the requested forty-five (45) day extension for the submission of *Fiscal Year 2016 Phased Construction Completion Report [PCCR] for the Oak Ridge Reservation Environmental Management Waste Management Facility* (DOE/OR/01-2709&D2). The scheduled date for submission of the D2 PCCR was November 7, 2016. The new milestone date for the PCCR with the requested extension is December 22, 2016.

Questions or comments concerning the contents of this letter should be directed to Howard Crabtree at the above address or by phone at (865) 220-6571.

Sincerely

Randy Young
 FFA Manager

cc Brian T. Henry, DOE
 Steve Clemons, DOE
 Patricia Halsey, DOE
 Ashley Huff, SSAB

RECEIVED
 DEC 12 2016

RECEIVED DEC 07 2016